

26班

プロジェクトの開始:

週表示:

[illegible]

タスク	担当者	進捗状況	開始	終了	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日
基本設計																																							
楽器演奏	2年		5/20/26	5/23/26																																			
Webサイト	金枝		5/20/26	5/23/26																																			
LEDマトリクスデザイン	3年		5/20/26	5/23/26																																			
詳細設計																																							
LED点滅機能	佐藤		5/23/26	5/27/26																																			
受光機能	飯塚		5/23/26	5/27/26																																			
演奏開始、停止ボタン	忍田		5/23/26	5/27/26																																			
ArduinoとProcessing通信	飯塚		5/26/26	5/28/26																																			
テンボ変更機能	佐藤		5/26/26	5/28/26																																			
楽器変更機能	金枝		5/26/26	5/28/26																																			
楽器音	2年		5/23/26	5/27/26																																			
楽譜配列	忍田		5/26/26	5/28/26																																			
LED マトリクス文字配列	3年		5/23/26	5/27/26																																			
機材調達																																							
部品選定	全員		5/20/26	5/24/26																																			
実装																																							
ピアノ音	佐藤		5/25/26	6/12/26																																			
フルート音	佐藤		5/25/26	6/12/26																																			
バイオリン音	忍田		5/25/26	6/12/26																																			
パーカッション音	荘司		5/25/26	6/14/26																																			
光信号発信	佐藤		5/25/26	6/12/26																																			
光信号受信	飯塚		5/25/26	6/12/26																																			
演奏開始、停止ボタン	忍田		5/25/26	6/12/26																																			
テンボ変更機能	佐藤		5/25/26	6/12/26																																			
楽器変更機能	金枝		5/25/26	6/12/26																																			
楽譜選択機能	金枝		6/20/26	6/25/26																																			
ループ演奏選択機能	金枝		6/20/26	6/25/26																																			
Webサイト	金枝		5/25/26	6/3/26																																			
LEDマトリクス	三芝		5/25/26	6/5/26																																			
ArduinoとProcessing通信	飯塚		5/27/26	6/12/26																																			
テスト																																							
楽器音テスト	2年		6/13/26	6/19/26																																			
開始停止スイッチテスト	忍田		6/13/26	6/19/26																																			
テンボ変更スイッチテスト	飯塚		6/13/26	6/19/26																																			
Web通信テスト	金枝		6/13/26	6/19/26																																			
光通信同期テスト	全員		6/20/26	7/1/26																																			
接続テスト	全員		6/20/26	7/1/26																																			
遅延テスト	全員		6/20/26	7/1/26																																			
楽器が成り立っているかテスト	全員		6/20/26	7/1/26																																			
仕上げ																																							
結合	全員		6/17/26	7/7/26																																			
班内システム評価会実施	全員		7/8/26	7/8/26																																			