

26班

<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

水, 2026/5/20

1

週表示:				1	2026/5/18							2026/5/25							2026/6/1							2026/6/8							2026/6/15							2026/6/22							2026/6/29							2026/7/6						
タスク	担当者	進捗状況	開始	終了	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日														
基本設計																																																												
楽器演奏	2年		5/20/26	5/23/26																																																								
Webサイト	金枝		5/20/26	5/23/26																																																								
LEDマトリクスデザイン	3年		5/20/26	5/23/26																																																								
詳細設計																																																												
LED点滅機能	佐藤		5/23/26	5/27/26																																																								
受光機能	飯塚		5/23/26	5/27/26																																																								
演奏開始、停止ボタン	恩田		5/23/26	5/27/26																																																								
ArduinoとProcessing通信	飯塚		5/26/26	5/28/26																																																								
テンポ変更機能	佐藤		5/26/26	5/28/26																																																								
楽器変更機能	金枝		5/26/26	5/28/26																																																								
楽器音	2年		5/23/26	5/27/26																																																								
楽譜配列	恩田		5/26/26	5/28/26																																																								
LED マトリクス文字配列	3年		5/23/26	5/27/26																																																								
機材調達																																																												
部品選定	全員		5/20/26	5/24/26																																																								
実装																																																												
ピアノ音	佐藤		5/25/26	6/12/26																																																								
フルート音	佐藤		5/25/26	6/12/26																																																								
バイオリン音	恩田		5/25/26	6/12/26																																																								
パーカッション音	荘司		5/25/26	6/14/26																																																								
光信号発信	佐藤		5/25/26	6/12/26																																																								
光信号受信	飯塚		5/25/26	6/12/26																																																								
演奏開始、停止ボタン	恩田		5/25/26	6/12/26																																																								
テンポ変更機能	佐藤		5/25/26	6/12/26																																																								
楽器変更機能	金枝		5/25/26	6/12/26																																																								
Webサイト	金枝		5/25/26	6/3/26																																																								
LEDマトリクス	三芝		5/25/26	6/5/26																																																								
ArduinoとProcessing通信	飯塚		5/27/26	6/12/26																																																								
テスト																																																												
楽器器テスト	2年		6/13/26	6/19/26																																																								
開始停止スイッチテスト	恩田		6/13/26	6/19/26																																																								
テンポ変更スイッチテスト	飯塚		6/13/26	6/19/26																																																								
Web通信テスト	金枝		6/13/26	6/19/26																																																								
光通信同期テスト	全員		6/20/26	6/25/26																																																								
接続テスト	全員		6/20/26	6/25/26																																																								
遅延テスト	全員		6/20/26	6/25/26																																																								
演奏が成り立っているかテスト	全員		6/20/26	6/25/26																																																								
仕上げ																																																												
結合	全員		6/17/26	7/7/26																																																								
班内システム評価会実施	全員	0%	7/8/26	7/8/26																																																								