

26班

プロジェクトの開始:

水, 2026/5/20

週表示:

1

シンプル ガント チャート (Vertex42.com)

<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

週表示:					1							2026/5/18							2026/5/25							2026/6/1							2026/6/8							2026/6/15							2026/6/22																																		
					18 19 20 21 22 23 24 25							26 27 28 29 30 31							1 2 3 4 5 6 7							8 9 10 11 12 13 14 15							16 17 18 19 20 21							22 23 24 25 26 27 28																																									
タスク					担当者							進捗状況							開始							終了							月 火 水 木 金 土 日							月 火 水 木 金 土 日							月 火 水 木 金 土 日							月 火 水 木 金 土 日							月 火 水 木 金 土 日																				
基本設計																																																																																	
楽器演奏					2年							5/20/26							5/23/26																																																														
Webサイト					金枝							5/20/26							5/23/26																																																														
LEDマトリクスデザイン					3年							5/20/26							5/23/26																																																														
詳細設計																																																																																	
LED点滅機能					佐藤							5/23/26							5/27/26																																																														
受光機能					飯塚							5/23/26							5/27/26																																																														
演奏開始、停止ボタン					恩田							5/23/26							5/27/26																																																														
ArduinoとProcessing通信					飯塚							5/26/26							5/28/26																																																														
テンポ変更機能					佐藤							5/26/26							5/28/26																																																														
楽器変更機能					金枝							5/26/26							5/28/26																																																														
楽器音					2年							5/23/26							5/27/26																																																														
楽譜配列					恩田							5/26/26							5/28/26																																																														
LED マトリクス文字配列					3年							5/23/26							5/27/26																																																														
機材調達																																																																																	
部品選定					全員							5/20/26							5/24/26																																																														
実装																																																																																	
パーカッション音					3年							5/28/26							6/9/26																																																														
LEDマトリクス					3年							5/28/26							6/9/26																																																														
テスト																																																																																	
光通信同期テスト					全員							6/17/26							6/22/26																																																														
接続テスト					全員							6/17/26							6/22/26																																																														
遅延テスト					全員							6/17/26							6/22/26																																																														
演奏が成り立っているかテスト					全員							6/17/26							6/22/26																																																														